
 

 

 

 

Sheffield Northern General 

Hospital Helipad 

 

 

 



 

 

The £2.5 million project to construct a new helipad for Northern 

General Hospital enables patients requiring life-saving 

treatment to be delivered more quickly to the waiting trauma 

team, and provides a dedicated office and accommodation block, 

car park and public Doctor’s Surgery. 

The project included the demolition of an existing building and 

site clearance, with a dedicated access ramp installed to the 

A&E department from the two storey helipad building. Specialist 

permanent safety netting was installed to the helipad, which was 

disguised with a dramatic powder-coated aluminium fascia/soffit 

around all sides, creating a statement design feature. 

The ramp from the helipad to A&E was installed early in the 

programme to reduce the impact on the department, allowing it to 

run as normal. 

The site team also ensured hospital and ambulance staff were 

kept well informed throughout, whilst ensuring safe access to 

the hospital was maintained at all times. 

Through detailed analysis of the contract programme, it was 

possible to run phases 2 and 3 concurrently, allowing for 

overall completion of the helipad eight weeks earlier than 

planned. 

A considerable amount of extra works were instructed, including 

the reconstruction and realignment of the carriageway outside 

the site. This work added up to three weeks onto the project, 

however, the overall works still finished five weeks ahead of 

schedule. 

The site team was commended for their understanding and help in 

maintaining access to A&E throughout the project. Noisy 

operations were also eliminated where possible and designs 

altered to reduce the impact of noise on the A&E department. 

“Henry Boot carried out the complex construction, incorporating 

many specialist materials and trades, without hesitation 

delivering a fully compliant helipad building in accordance with 

the details and specification required. Through clever 

sequencing the project was delivered ahead of the master 

programme. I would have no hesitation in recommending HBC to 

anyone considering a similarly complex project.” 

Lewis Black, Senior Architectural Technologist, James Totty 

Partnership 
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